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Description of Tasking

Near Term Planning (next 30 days)
• Planning For PDR
• Documentation For PDR
• Acquisition Support

Present Accomplishments (weekly)
• Acquisition Finalization
• Ground Station Research
• SSS Documentation

• SSS Documentation
• Acquisition Support
• Ground Station Support
• SCG Support
• OWS Support Meetings

(b)(3)


